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p - DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) JAN 2000
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
4 - Demonstration/Validation 0603611M Marine Corps Assault Amphibious B0020
Vehicles
COST (In Millions) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete
ADVANCED AMPHIBIOUS ASSAULT VEHICLE 100609 114210 137981 178680 158817 103432 61373 Continuing CONT.
(AAAV)
Quantity of RDT&E Atrticles 1 2 11

A. (U) Mission Description and Budget Item Justification:

(U) The AAAV program will field a successor to the Marine Corps current amphibious vehicle, the AAV7AL1. The AAAV will provide the principle means of tactical
surface mobility for the Marine Air-Ground Task Force (MAGTF) during both ship-to-objective maneuver and subsequent combat operations ashore as part of the Navy and
Marine Corps Operation Maneuver from the Sea Doctrine. The AAAV will provide the Marine Corps with the capability to execute the full spectrum of military missions
from humanitarian operations to conventional combat operations. The AAAV replaces the AAV7A1 family of vehicles.

(U) Justification for Budget Activity: The AAAV Program was approved by the Defense Acquisition Board (DAB) at a Milestone | review in 1995 signifying the

beginning of the Program Definition and Risk Reduction (PDRR) phase. During this phase, three (3) prototypes will be designed, fabricated, and undergo Development and
Operational testing.

(U) FY 1999 Accomplishments:

e« (U S 91408 Continued PDRR phase, initiated and compl eted the assembly of the first prototype, initiated extensive contractor prototype testing. Initiated
AAAYV Command (C) System development. Initiated second and third prototype assembly. Continued AAAV Survivability program.

- (U) % 3887 Continued to provide in-house technical support.

- (U)$ 4570 Continued to provide program support to coordinate and update program planning, program analysis, and program execution. Initiated software
Independent Verification and Validation (IV& V).

I (V) 744 |nitiated armor validation testing. Initiated combined government/contractor prototype acceptance testing.

(U)Tota $ 100609
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(U) FY 2000 Planned I5rogram:

e (U)S 92880 Continue PDRR phase. Complete assembly of second and third prototypes. Complete extensive contractor testing of all three prototypes.
Continue AAAV (C) system development. Continue AAAV Survivability program.

e (U)S 10233 Continue to provide in-house technical support.

- (U $ 5379 Continue to provide program support to coordinate and update program planning, program analysis, and program execution. Continue software
IV&V.

e (U) S 5718 Initiate and complete combined government/contractor Developmental Testing-1 (DT-I) , Initiate Early Operational Assessment (EOA) testing,

(U)Tota $ 114210

(U) FY 2001 Planned Program:

- (U) % 24497 Complete PDRR phase. Continue AAAV (C) system and survivability development.

e (U) S 93851 Transit Milestone I DAB; award the Engineering and Manufacturing Development contract.

e (U)S$ 12376 Continue to provide in-house technical support.

e (U S 5401 Continue to provide program support to coordinate and update program planning, program analysis, and program execution. Continue software
IV&V.

- (U S 1856 Complete Early Operational Assessment testing.

(U)Total $ 137981

B. (U) Project Change Summary FY 1999 FY 2000 FY 2001

(V) Previous Presidat’s Budget 103966 94843 110684

(U) Adjustments to Preious Presidet’s Budget -3357 19367 27397

(U) Current Budget Submit 100609 114210 13781

(U) Change Summgy Explaretion:
(U) Funding: FY 1999 riéects SBIR asses®ent d $2,883M and, a Naw@npt adjusinent d $474K. FY 2000 ridects a Congressional increadeb@80M and a

DoD General Redtion of $633K. FY 2001 ridects a $28.7Mdjusiment due to prioritization foprogamswithin the Marine Corp, a PBD 64 adjustment of $941K and a
NavCompt adjstment of $362K.
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(U) Schedule:  Not applicable.

(U) Technical: Not applicable.
C. (U) Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To Total

(APPN, BLI #, NOMEN) Compl Cost
(U) PANMC, BLI# 147500, AAAV 7026 17715 Cont. Cont.
(U) PMC, BLI# 202200, AAAV 56074 351462 554221 Cont. Cont.

(U) Related RDT&E

(V) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C0021, AAV7A1.
(V) PE 0206623M (Marine Corps Ground Combat/Supporting Arms Systems), Project C2237, AVTB.
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AAAV Schedule:

D. (U) Schedule Profile

AAAYV Program Schedule

Fiscal Year FY95| FY96|FY97| FY98|FY99|FY0O0| FYO1| FYO2|FYO03 [FY04 |FY05| FY06| FYO7|FY08| FY09|FY10 FY11|FY12 Total
1 \ X aroc
Fabricate 3 PDRR A
Prototypes 10C
EOA|

| T

Prototype Testing

BallisticHull & Turret

Fabricate 11 E& M D Prototypes ‘
Prototype Testing

el

‘ LiveFireTesting ‘
T T I

LRIP Contract Award

P Davaies || 101
LRIP Deliveries
‘ FuIIRaIeContractAward‘ A

I I I I
Full Rate Production Deliveries ‘ [ | 012

27| 62 | 200| 200(200( 200 | 112| 1,013

AAAVsDelivered | 12
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
4 - Demonstration/Validation 0603611M Marine Corps Assault Amphibious B0020
Vehicles
A. (U) Project Cost Breakdown FY 1999 FY 2000 FY 2001
Product Development 91408 92880 118348
Support and Management 8457 15612 17777
Test and Evaluation 744 5718 1856
Total 100609 114210 137981
B. Budget Acquisition History and Planning Infor mation
Performing Or ganizations
Contractor or Contract
Government Method/Type Award or Performing Project Total
Performing or Funding Obligation Activity Office Prior to Budget to Totd
Activity Vehicle Date EAC EAC FY 1999 FY 1999 FY 2000 FY 2001 Complete Program
Product Development Organizations
GDLS (PDRR) CPAF JUN 96 CONT. CONT. 125307 91408 92880 24497 CONT. CONT.
EMD award FEB 01 93851 CONT. CONT.
Support and M anagement Or ganizations
EG&G, Manassas, FFF SEP 98 CONT. CONT. 640 3153 4247 4366 CONT. CONT.
VA
Misc. Contracts CPFF Various CONT. CONT. 6385 1292 1085 1045 CONT. CONT.
Misc. Gov. labs WR Various CONT. CONT. 10620 3887 9980 12066 CONT. CONT.
Modeling & WR Various CONT. CONT. 3330 125 300 300 CONT. CONT.
Simulation
Test and Evaluation Organizations
Miscellaneous Various Various CONT. CONT. 1285 744 5718 1856 CONT. CONT.
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"Government Furnisned Property
Contract
Method/Type Award or Total
Item or Funding Obligation  Delivery Prior to Budget to Totd
Description Vehicle Date Date FY 1999 FY 1999 FY 2000 FY 2001 Complete Program
Product Development Property
Support and M anagement Property
Test and Evaluation Property
Tota
Prior to Budget to Total
FY 1999 FY 1999 FY 2000 FY 2001 Complete Program
Subtotal Product Devel opment 125307 91408 92880 118348 CONT. CONT.
Subtotal Support and Management 20975 8457 15612 17777 CONT. CONT.
Subtotal Test and Evaluation 1285 744 5718 1856 CONT. CONT.
Total Project 147567 100609 114210 137981 CONT. CONT.
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